
Attachment 7: Schedule 
 
The schedule shown below provides adequate time to complete the activities described within each task, 

and as detailed in the work plan.  Tasks are scheduled to allow overlap as work on several tasks will be 

taking place concurrently for a portion of the time. While not shown on the Task Schedule, progress 

reports will be submitted quarterly along with invoice requests. 
 

 

 

 
 

 
 

 

Task Name Duration Start Date Finish Date

*Grant Awarded 1 day 1/31/2013 1/31/2013

Task 1 - Hydrogeologic Review & New Well Siting 60 days 2/1/2013 4/25/2013

Task 2 - Design, Permit and Construct Six Monitoring Wells 120 days 3/1/2013 8/15/2013

Task 3 - Purchase and Deploy Autonomous Pressure Transducers 90 days 5/1/2013 9/3/2013

Task 4 - Aquifer Testing 120 days 6/3/2013 11/15/2013

Task 5 -  Final Report Preparation 160 days 10/1/2013 5/12/2014

Sumbit Final Report to Department of Water Resources 1 day 5/30/2014 5/30/2014


